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ENCLOSED IS COPY OF THE LANDAU ASSOCIATESASSOCIATE INDEPENDENT REMEDIAL ACTION REPORT

NORTH BOEING FIELD FIRE TRAINING CENTER KING COUNTY WASHINGTON THISTHI REPORT IS

SUBMITTED AS REQUIRED TO UPDATE THE DEPARTMENT OF ECOLOGY ECOLOGY AS TO THE STATUSSTATU

OF THISTHI INDEPENDENT REMEDIAL ACTION

AS INDICATED THE REMEDIAL ACTIVITY AT THISTHI SITE INCLUDED EXCAVATION OF PETROLEUM IMPACTED

SOIL FOR OFFSITE DISPOSAL AT AN APPROVED FACILITY AND BACKFIHLING WITH CLEAN MATERIAL

ANALYTICAL RESULTSRESULT FROM CONFIRMATION SAMPLING INDICATE ALL PETROLEUM IMPACTED SOILSSOIL ABOVE

MTCA METHOD CLEANUP LEVELSLEVEL WERE REMOVED AS RESULT OF THISTHI ACTIVITY

VISUAL OBSERVATIONSOBSERVATION INDICATED THERE MAY HAVE BEEN SOME IMPACTED GROUND WATER IN ONE

PORTION OF THE EXCAVATION HOWEVER WE BELIEVE THISTHI IMPACT WAS PROBABLY MITIGATED BY

THE EXCAVATION OF NEARBY SOILS FURTHER INVESTIGATION OF THISTHI LOCALIZED AREA IS BEING

CONDUCTED TO CONFIRM THESE OBSERVATIONSOBSERVATION ECOLOGY WILL BE NOTIFIED AS TO THE RESULTSRESULT OF

THISTHI ACTION

IF YOU HAVE ANY QUESTIONSQUESTION CONCERNING THISTHI MATTER OR NEED ADDITIONAL INFORMATION PLEASE

CONTACT ME OR BRAIN ANDERSON AT 4772184
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I ACTXVZTY SCHEDULE AND SEQUENCE

UPON NOTICE TO PROCEED WITH CONSTRUCTION RCIE WILL
MOBILIZE THE REQUIRED EQUIPMENT TO THE STAGING AREA NEXT
TO THE EXISTING UNDERGROUND STORAGE TANK UST BF26
ALL SECURITY FENCING BARRICADESBARRICADE OR BARRIERSBARRIER WILL BE
PLACED AROUND THE EXCLUSION ZONE EZ AS REQUIRED NO

SURVEYING WILL BE REQUIRED FOR THISTHI PROJECT THESE

PREPARATORY ITEMSITEM WILL BE ACCOMPLISHED IN APPROXIMATELY
DAYS

FOLLOWING COMPLETION OF THE PREPARATGRY ITEMSITEM LISTED

ABOVE RCIE WILL BEGIN EXCAVATION WITH K907 TRACK
MOUNTED BACKHOE OR EQUIVALENT AT THE NORTH END OF THE
FIRE PIT BOEING ENVIRONMENTAL WILL PROVIDE ON SITE
CONTAMINANT SCREENING TO DETERMINE DISPOSITION OF

EXCAVATED SOILS SOIL DESIGNATED FOR DISPOSAL WILL BE
LOADED DIRECTLY INTO TRUCKSTRAILERSTRUCKSTRAILER FOR TRANSPORT TO THE

REGIONAL DISPOSAL COMPANYSCOMPANY RABANCO RECEIVING FACILITY
AT 3RD AND LANDER IN SEATTLE FOLLOWING EXCAVATION TO
THE SPECIFIED LIMITSLIMIT BOEING WILL COLLECT SAMPLESSAMPLE TO
DETERMINE IF CLEANUP OBJECTIVESOBJECTIVE HAVE BEEN MET RESULTSRESULT
WILL BE OBTAINED IN 24 HOURS ALL LIQUIDSLIQUID GENERATED
DURING EXCAVATION WILL BE PUMPED INTO 21000 GALLON
TEMPORARY STORAGE TANK FOR SUBSEQUENT SAMPLINGDISPOSAL
BY BOEING

AS EXCAVATION IS ACCOMPLISHED IN EACH SECTION BOEING
WILL PROVIDE VERIFICATION THAT CLEANUP GOALSGOAL HAVE BEEN
ATTAINED FOLLOWING SATISFACTORY CLEANUP OF THE

DESIGNATED EXCAVATION AREA RCIE WILL BACKFILL WITH

IMPORT MATERIAL SUFFICIENT TO ATTAIN SPECIFIED GRADE
REQUIREMENTS EXCAVATION ACTIVITIESACTIVITIE WILL BE COMPLETED IN

APPROXIMATELY 10 DAYSDAY INCLUDING TANK REMOVAL AND DITCH
EXCAVATION ATTACHMENT IS PROJECT TIMELINE SHOWING
AN ANTICIPATED SCHEDULE OF COMPLETION FOR EACH TASK ON
THISTHI PROJECT

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
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II SITE SECURITY AND GENERAL SAFETY

THE RCIE SUPERINTENDENT BEN REYNOLDSREYNOLD WILL CONTROL ALL
ACCESSACCES TO THE SITE ALL SITE WORKERSWORKER WILL SIGN DAILY
SAFETY MEETING WHICH WILL PROVIDE RECORD OF THEIR

PRESENCE AT THE PROJECT SITE DAILY SITE LOG WILL BE
MAINTAINED WHERE ALL OTHER VISITORSVISITOR TO THE SITE WILL SIGN
IN AND OUT EACH WORKER WILL BE BRIEFED ON THE

IMPORTANCE OF SECURITY AT THISTHI SITE AND WILL BE CHARGED
WITH THE RESPONSIBILITY OF IMMEDIATELY NOTIFYING THEIR
FOREMAN OR THE SUPERINTENDENT OF SECURITY VIOLATIONS

COMBINATION OF BARRIERSBARRIER HAZARD TAPE AND SECURITY
FENCING WILL BE USED TO DELINEATE THE EXCLUSION ZONE AND
AREASAREA OF LIMITED ACCESS ALL EXCAVATION AND CONTAINMENT
AREASAREA WILL BE CONSIDERED EXCLUSIONARY ONLY WORKERSWORKER
TRAINED IN ACCORDANCE WITH 29 CFR 1910120 HAZARDOUSHAZARDOU
WASTE SITE OPERATIONSOPERATION TRAINED WILL BE ALLOWED IN
THESE AREAS THE SUPPORT ZONE WILL BE ESTABLISHED AT THE
NORTHEAST END OF THE EXCAVATION AREA NEAR THE EXISTING
UST THISTHI AREA WILL BE THE BREAKLUNCH AREA THE SAFE

REFUGE AREA AND THE COIMNAND POST FOR ALL OPERATIONS
THERE WILL BE AT LEAST ONE PORTABLE PHONE ON SITE AT ALL
TIMES AT THE OUTERMOST EDGE OF THE EXCLUSION ZONE NEAR
THE SUPPORT ZONE CONTAMINANT REDUCTION ZONE WILL BE
ESTABLISHED ALL AFFECTED PPE EQUIPMENT AND TOOLSTOOL WILL

BE CLEANED IN THISTHI ZONE PRIOR TO EXITING NONREUSABLE
PPE WILL BE DISCARDED INTO DRUMSLINERSDRUMSLINER AND REUSABLE

PPE TOOLSTOOL AND EQUIPMENT WILL BE WASHED RINSED AND

STAGED IN THE SUPPORT ZONE

LANE CLOSURESCLOSURE OF EXISTING PUBLIC ROADWAYSROADWAY IS NOT

ANTICIPATED CONSTRUCTION WARNING SIGNSSIGN WILL BE PLACED
IN THE IMMEDIATE VICINITY OF EACH ENTRYEXIT LOCATION
FLAGGERSFLAGGER ARE NOT ANTICIPATED TO BE REQUIRED ALL TRUCKSTRUCK
USED FOR IMPORTING BACKFILL MATERIAL AND FOR TRANSPORTING
WASTE OFF SITE WILL BE REQUIRED TO OBEY ALL LOCAL TRAFFIC
LAWS ACCESSACCES TO THE SITE FOR TRUCKSTRUCK WILL BE THROUGH AN
ELECTRONIC GATE AT THE PRAT AND WHITNEY FIELD OFFICE
LOCATED ADJACENT TO THE STEAM PLANT ON ELLISELLI STREET

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
PAGE PIT SOILSSOIL THE BOEING COMPANY TUKWILA WA



III EXCAVATION BANDLING AND TRANSPORT OF CONTAMINATED

SOIL

ALL BOIL WITHIN THE LIMITSLIMIT OF THE EXCAVATION ZONE

DESIGNATED FOR DISPOSAL WILL BE PLACED IN TRUCKSTRAILERB
FOR TRANSPORT TO RABANCOSRABANCO 3RD AND LANDER RECEIVING

FACILITY TRUCKSTRUCK USED FOR TRANSPORTING WASTE WILL BE

REQUIRED TO USE TAILGATE LOCKSLOCK AND TARPSTARP DURING ALL

PUBLIC ROADWAY TRAVALFINAL DISPOSAL OF THE MATERIAL WILL

BE AT THE ROOSEVELT REGIONAL LANDFILL

THE EXCAVATION PROCESSPROCES WILL BE CONDUCTED STARTING IN THE

NORTHEAST CORNER OF THE FIRE PIT AND WILL PROCEED IN

SOUTHERLY DIRECTION THE HORIZONTAL AND VERTICAL EXTENTSEXTENT
OF EXCAVATION WILL BE DETERMINED BY THE BOEING FIELD

REPRESENTATIVE ON SITE ONCE THE LIMITSLIMIT OF THE

EXCAVATION HAVE BEEN REACHED BOEING WILL COLLECT

CONFIRMATORY SAMPLESSAMPLE TO DETERMINE IF CLEANUP OBJECTIVESOBJECTIVE
HAVE BEEN ATTAINED ONCE CONFIRMATION HAS BEEN RECEIVED
RCIE WILL BEGIN BACKFILL OPERATIONS

REMEDIAL ACTION PLAN NORTH BOEING FIED FIRE
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IV CONTROL OF WATER

AS EXCAVATION ACTIVITY PROGRESSESPROGRESSE RCIE WILL MAINTAIN

SYSTEM OF DEWATERING TO FACILITATE EFFICIENT

DIGGINGSAMPLING AND TO PROVIDE BOEING WITH CLEAR VIEW
OF THE PITSPIT TO MAKE CLEANUP DETERMINATIONS AS PITSPIT ARE
CREATED TRASH PUMPSPUMP OR SUBMERSIBLE PUMPSPUMP WILL BE USED TO
REMOVE ACCUMULATED WATER SO THAT SAMPLING AND INSPECTIONSINSPECTION
CAN BE ACCOMPLISHED BY BOEING THESE DEWATERING SYSTEMSSYSTEM
WILL BE CONSTANTLY MAINTAINED DURING THE EXCAVATION

PROCESS SURFACE WATER RUNOFF WILL BE CONTROLLED TO
PREVENT ENTRY OR COLLECTION OF WATER IN EXCAVATIONSEXCAVATION OR IN
THE STOCKPILE AREAS THE PUMPING SYSTEMSSYSTEM WILL BE

ADEQUATE TO DRAW THE WATER LEVEL DOWN TO THE BOTTOM OF
THE EXCAVATION MAKING THE BASE READILY VISIBLE THISTHI
WILL ALLOW THE CONSULTANT TO DETERMINE THE REQUIRED DEPTH
OF EXCAVATION AT ANY GIVEN POINT THISTHI WILL ALSO
MAINTAIN THE UNDISTURBED STATE OF FOUNDATION SOILSSOIL AND
ALLOW THE PLACEMENT OF ANY FILL OR BACKFILL TO THE
REQUIRED DENSITY

ALL WATER PUMPED DURING EXCAVATION DEWATERING WILL BE
PUMPED TO 21000 GALLON TEMPORARY STORAGE TANK BOEING
WILL SAMPLE AND CHARACTERIZE THE COLLECTED WATER TO MAKE

PROPER DISPOSAL DETERMINATIONS

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
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V BACKFILL

BACKF ILL OF THE FIRE PIT EXCAVATION AREA WILL
ACCOMPLISHED DURING EXCAVATION OPERATIONS AS SECTIONSSECTION
OF THE EXCAVATION ZONE ARE CONFIRMED CLEAN IMPORTED
MATERIAL OF THE SIZE AND SPECIFICATION REQUIRED WILL BE

TRANSPORTED AND PLACED IN THE DESIGNATED CLEAN AREAS
ALL IMPORTED FILL MATERIAL WILL BE PLACED IN
APPROXIMATELY FOOT LIFTS COMPACTION WILL BE
ACCOMPLISHED ON EACH LIFT TO THE MINIMUM SPECIFIED
DENSITY OF 90 ASTM D1557 COMPACTION WILL BE
ACCOMPLISHED USING HOE PACK OR SHEEPSSHEEP FOOT ROLLER
WATER WILL BE ADDED AS NECESSARY TO ACHIEVE COMPACTION
SPECIFICATIONS COMPACTION TESTING WILL BE PERFORMED AT
THE REQUEST OF BOEING ONLY THE TOTAL AREA OF BACKFILL
WILL BE COMPACTED CONCURRENTLY AND CONTINUOUSLY AS
BACKFILL IS BEING PLACED IN AREASAREA OF LIMITED ACCESSACCES FOR

LARGER COMPACTION EQUIPMENT HANDOPERATED TAMPERSTAMPER WILL
BE USED

RCIE WILL FACILITATE COMPACTION TESTING PERFORMED BY
BOEING AS REQUIRED SOIL SAMPLESSAMPLE WILL BE PROVIDED UPON
REQUEST ALL COMPACTION WILL BE PERFORMED TO MEET FIELD
TEST REQUIREMENTSREQUIREMENT IN ACCORDANCE WITH ASTM DESIGNATION
D1556 D2167 OR D2922

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
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VI UNDERGROUND STORAGE TANK AND STRUCTURE REMOVALDITCH
EXCAVATI ON

FOLLOWING EXCAVATION OF THE MAIN FIRE PIT EXCAVATION

ZONE RCIE WILL BEGIN REMOVAL OPERATIONSOPERATION AT THE EXISTING
3000 GALLON FUEL TANK THE CONCRETE SLAB WILL BE
DEMOLISHED AND STOCKPILED FOR SUBSEQUENT REMOVAL
CLEANING OF THE UST WILL BE PERFORMED BY BOEING
REPRESENTATIVESREPRESENTATIVE IN ACCORDANCE WITH THE SPECIFICATIONS
THEREFORE FOLLOWING REMOVAL OF THE CONCRETE SLAB THE
UST WILL BE EXCAVATED AND REMOVED IT WILL BE SECURED

ABOVEGROUND IN PREDETERMINED STAGING AREA TO BE
CLEANED AND DISPOSED BY BOEING FOLLOWING TANK REMOVAL
RCIESRCIE REGISTERED SITE ASSESSOR GREG ANNALA WILL
COLLECT SOIL SAMPLESSAMPLE FROM THE EXCAVATION ZONE IN

ACCORDANCE WITH THE WASHINGTON STATE DEPARTMENT OF

ECOLOGYSECOLOGY GUIDELINESGUIDELINE FOR SITE CHECKSCHECK AND SITE ASSESSMENTSASSESSMENT
FOR UNDERGROUND STORAGE TANKS SAMPLESSAMPLE WILL BE COLLECTED
FROM BELOW THE TANK AND FROM TWO SIDE WALLS THE SAMPLESSAMPLE
WILL BE ANALYZED FOR TOTAL PETROLEUM HYDROCARBONSHYDROCARBON USING
THE WASHINGTON TPHD METHOD UPON RECEIPT OF ANALYTICAL
DATA RCIE WILL FORWARD INFORMATION TO BOEING FOR

PREPARATION OF UST DECOMMISSIONING AND SITE ASSESSMENT

REPORT SETTING FORTH THE FINDINGSFINDING OF THE UST CLOSURE

OPERATION

IN THE EVENT THAT CLOSURE SAMPLING REVEALSREVEAL CONTAMINATION
ABOVE MTCA CLEANUP LEVELSLEVEL RCIE WILL CONSULT WITH BOEING
REGARDING FURTHER CLEANUP ACTION IF CLOSURE SAMPLING
SHOWSSHOW ACCEPTABLE LEVELSLEVEL OF SOIL CONTAMINATION THE UST
EXCAVATION ZONE WILL BE BACKFILLED IN THE SAME MANNER AS
DESCRIBED ABOVE IN SECTION V

ONCE THE UST HAS BEEN REMOVED RCIE WILL EXCAVATE AND
REMOVE EXISTING CATCH BASINS ASSOCIATED PIPING WILL
BE PLUGGED AT THE EDGE OF THE EXISTING ROADWAY
EXCAVATION OF THE EXISTING DITCH WILL AGAIN BE TO THE
LIMITSLIMIT DETERMINED BY THE BOEING REPRESENTATIVE ALL
MATERIAL DETERMINED TO BE CONTAMINATED WILL BE REMOVED
AND TRANSPORTED TO THE RABANCO FACILITY IN THE SAME
MANNER AS DESCRIBED ABOVE FOR THE FIRE PIT SOILS
BACKFILL OPERATIONSOPERATION AT THISTHI LOCATION WILL ALSO BE IN
ACCORDANCE WITH THE ABOVEDESCRIBED METHODSMETHOD SECTION V

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
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VII CLEANUP DECONTAMINATION AND ENVIRONMENTAL

PROTECTION

ONCE BACKFILL HAS BEEN COMPLETED AND COMPACTION

REQUIREMENTSREQUIREMENT HAVE BEEN MET RCIE WILL PLACE INCHESINCHE OF

TOPSOIL OVER ALL DISTURBED AREAS BYDROSEEDING WILL BE

ACCOMPLISHED IN ACCORDANCE WITH CONTRACT SPECIFICATIONS
ALL AFFECTED TOOLSTOOL AND EQUIPMENT WILL UNDERGO FINAL
DECONTAMINATION PROCESSPROCES FOLLOWING COMPLETION OF ALL WORK
WITHIN CONTAMINATED ENVIRONMENTS PRESSURE WASHER WILL
BE USED TO ACCOMPLISH THISTHI FINAL DECONTAMINATION

OPERATION NO EQUIPMENT OR TOOLSTOOL WILL BE PERMITTED TO
LEAVE THE PROJECT SITE UNTIL BOEING HAS APPROVED THE

DECONTAMINATION PROCESS

ENVIRONMENTAL PROTECTION CONCERNSCONCERN ON RCIE PROJECTSPROJECT ARE
AS IMPORTANT AS WORKER SAFETY THESE CONCERNSCONCERN ARE OF

PARAMOUNT IMPORTANCE ON WASTE REMEDIATION PROJECTS
RCIESRCIE PROJECT TEAM WILL BE EQUIPPED WITH TOOLSTOOL ANDOR
CONTINGENCY PLANSPLAN FOR THE POTENTIAL OF OFFSITE IMPACTSIMPACT
AND OUR AIR MONITORING RESULTSRESULT WILL BE USED TO DEFINE THE

MEASURESMEASURE TO BE TAKEN IF ACTION LEVELSLEVEL ARE EXCEEDED DURING
MONITORING ALSO STANDARD AT RCIE PROJECT SITESSITE IS

DUST CONTROL PROGRAM UTILIZING DUST PALLATIVESPALLATIVE SUCH AS

MAGNESIUM CHLORIDE OR SIMPLY APPLYING WATER TO HIGH DUST

POTENTIAL AREASAREA PRIOR TO AND DURING CONSTRUCTION
ACTIVITIES THE DUST CONTROL PROGRAM INCLUDESINCLUDE THE

REMOVAL OF DUST DIRT AND MUD FROM PROJECTAFFECTED
AREASAREA SUCH AS PARKING LOTSLOT MUNICIPAL ROADWAYSROADWAY AND

COUNTY AND STATE HIGHWAYS

OTHER PREVENTIVE MEASURESMEASURE WILL BE TAKEN BY OUR REMEDIAL
ACTION CREWSCREW WHEN HANDLING CONTAMINATED MATERIALS EACH
CREW TRUCK AND FUEL TRUCK IS EQUIPPED WITH EMERGENCY
CONTINGENCY AND SPILL RESPONSE GEAR CREWSCREW WILL BE

REQUIRED TO HAVE VISQUEEN ON SITE FOR SPILL CONTAINMENT
AND MAY USE VISQUEEN AND BERMSBERM TO PREVENT THE POTENTIAL
RELEASE OF HAZARDOUSHAZARDOU MATERIALSMATERIAL TO THE ENVIRONMENT
SHOULD SPILL OCCUR THE TEAM WILL BE READY TO RESPOND
IMMEDIATELY WITH SPILL CLEANUP EQUIPMENT AND SUPPLIESSUPPLIE TO

PREVENT THE MIGRATION OF MATERIALSMATERIAL TO SURFACE WATERWAYSWATERWAY
STORM DRAINSDRAIN DRAINAGE DITCHESDITCHE BUMPSBUMP ETC METHODSMETHOD OF

CONTAINMENT INCLUDE BERMED VISQUEEN EARTH BERMSBERM
ABSORBENT PADSPAD DIATAMACEOUSDIATAMACEOU EARTH AND MANMADE

CONTAINMENT BUMPS

DURING TRANSPORT OF CONTAMINATED MATERIALSMATERIAL AN IMPORTANT

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
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ENVIRONMENTAL PROTECTIVE MEASURE INVOLVESINVOLVE THE SECURING OF

LOADS RCIE HAS EMPLOYED VARIETY OF TECHNIQUESTECHNIQUE TO
INSURE THAT LOADSLOAD OF CONTAMINATED SOIL DO NOT LEAK INTO
THE ENVIRONMENT IF THE MATERIALSMATERIAL ARE EXCESSIVELY WET
TWO METHODSMETHOD COMMONLY USED ARE VISQUEEN DIAPERING OF

TRUCK BEDSBED OR THE USE OF BLACK MASTIC AROUND OPENINGSOPENING IN
THE TRUCK TAILGATE LOADSLOAD OF CONTAMINATED SOIL WILL BE
COVERED WITH TARPSTARP AND TAILGATESTAILGATE WILL BE SECURED WITH
LOCKSLOCK PRIOR TO TRANSPORT

SOME GENERAL PREVENTIVE MEASURESMEASURE ARE ALSO EMPLOYED BY
RCIE ON ALL PROJECT SITES EQUIPMENT UNDERGOESUNDERGOE DAILY
INSPECTIONSINSPECTION TO DETERMINE THAT ALL OPERATING SYSTEMSSYSTEM ARE

FUNCTIONING PROPERLY AND THAT THERE ARE NO HYDRAULIC OIL
LUBRICATING OIL OR FUEL LEAKS IN THE EVENT THAT

LEAKAGE HAS OCCURRED FIELD CREWSCREW ARE REQUIRED TO TAKE
IMMEDIATE ACTION TO MITIGATE THE RELEASE AND TO PREVENT
FURTHER LEAKAGE OR MIGRATION OF CONTAMINANTS DURING
ROUTINE MAINTENANCE EQUIPMENT IS PLACED EITHER ON

VISQUEEN OR IN AREASAREA CARRYING LOW POTENTIAL FOR
ENVIRONMENTAL IMPACT ASPHALT OR CONCRETE PAVED AREAS
IF RELEASESRELEASE OCCUR DURING MAINTENANCE THE SAME RESPONSE
PROCEDURESPROCEDURE AS ABOVEDESCRIBED ARE MANDATED

REMEDIAL ACTION PLAN NORTH BOEING FIELD FIRE
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VIII PROJECT MANAGEMENT AND TRAINING

RCIESRCIE OVERALL CORPORATE ORGANIZATIONAL STRUCTURE WITH

REGARDSREGARD TO SAFETY ACCIDENT PREVENTION AND OVERALL

PROJECT MANAGEMENT IS DEFINED IN THE ACCIDENT PREVENTION

PROGRAM FOUND IN THE SITE SPECIFIC HEALTH AND SAFETY
PLAN FOR THE NORTH BOEING FIELD FIRE TRAINING PIT SOIL
REMEDIATION PROJECT THE FOLLOWING PROJECT MANAGEMENT
STRUCTURE WILL BE USED ALL RCIESRCIE PERSONNEL OFFICE PHONE
NUMBER IS 206 8524690 AND OUR 24HOUR EMERGENCY
RESPONSE NUMBER IS 206 8596995

BRIAN ANDERSON

BOEING ENGINEER

JC BRUMMOND
SENIOR PROJECT MANAGER

VICE PRESIDENT RCIE
MOBILE 9491617

TED NOBLE

PROJECT MANAGER COMPANY CONTACT
MOBILE 9475906

BEN REYNOLDI
SUPERINTENDENTSITE SAFETY OFFICER

MOBILE 2797379

FOREMEN AND SUBCONTRACTORSSUBCONTRACTOR



OFFIC OF THE BOEING COMPANY

TH GNR COUN P0 BOX 3707 MS 1308

SETTTE WA 981242207

MAY 13 1992

DONALD W SMITH

AIRPORT MANAGER
KING COUNTY INTERNATIONAL AIRPORT
7233 PERIMETER ROAD
P 0 OX 80245
SEATTLE WA 98108

RE AIRPORT FIRE TRAINING AREA

DEAR MR SMITH

PLEASE FIND ENCLOSED DRAFT OF THE AGREEMENT FOR

SITE ACCESSACCES WHICH IS INTENDED TO ALLOW HOEING TO

PROCEED WITH REMEDIATION IN THE FIRE TRAINING AREA
PLEASE NOTE THAT THE INDEMNITY IN PARAGRAPH STILL

NEEDSNEED INTERNAL BOEING REVIEW BUT IS IDENTICAL TO

LANGUAGE PREVIOUSLY APPROVED IN CONNECTION WITH

ACCESSACCES TO CONDUCT SAMPLING AT THE FIRE TRAINING

AREA

PLEASE CONTACT ME AT YOUR EARLIEST CONVENIENCE SO

THAT THISTHI PROJECT MAY PROCEED IN THE NEAR FUTURE

VERY TRULY YOURSYOUR

TARYN H CAIN
ATTORNEY

773TMM1 MI1 STOP 1308 206 5443255 FAX 206 5442020



AGREEMEN1IFOR SITE ACCESSACCES

THISTHI AGREEMENT IS MADE THISTHI DAY OF 1993 BETWEEN KING COUNTY

INTERNATIONAL AIRPORT AIRPORT AND THE BOEING COMPANY BOEING COLLECTIVELY THE

PARTIES

RECITALSRECITAL

A AN AREA AT THE NORTHWEST END OF THE AIRPORT PROPERTY HAS BEEN USED IN THE PAST FOR

FIRE FIGHTER TRAINING THE APPROXIMATE LOCATION OF THISTHI AREA IS SHOWN IN EXHIBIT

THE FIRE PIT AREA

B PURSUANT TO THE PARTIESPARTIE JULY 27 1992 AGREEMENT FOR SITE ACCESSACCES BOEING

CONDUCTED AN ENVIRONMENTAL INVESTIGATION OF THE FIRE PIT AREA

C BOEING NOW DESIRESDESIRE ACCESSACCES FOR PERFORMING REMEDIATION OF THE FIRE PIT AREA

BOEING SHALL UTILIZE THE SERVICESSERVICE OF ONE OR MORE CONTRACTORSCONTRACTOR COLLECTIVELY THE

CONTRACTOR FOR PERFORMING SUCH WORK

ID THE AIRPORT DESIRESDESIRE TO HAVE BOEING CONDUCT REMEDIATION OF THE FIRE PIT AREA AS

DESCRIBED IN THE WORK PLAN ATTACHED HERETO

IN CONSIDERATION OF THE MUTUAL COVENANTSCOVENANT AND AGREEMENTSAGREEMENT HEREIN INCLUDING THE

PROVISION TO THE AIRPORT OF THE INVESTIGATION RESULTSRESULT THE AIRPORT AND BOEING AGREE AS

FOLLOWSFOLLOW

AGREEMENT

1 ACCESSACCES TO AIRPORT PROPERTC THE AIRPORT HEREBY GIVESGIVE BOEING AND ITS

CONTRACTOR ACCESSACCES TO THE FIRE PIT AREA USING THE ACCESSACCES ROUTE DEPICTED ON EXHIBIT FOR

THE PURPOSE OF PERFORMING THE REMEDIATION DESCRIBED IN EXHIBIT THE WORK SUCH

ACCESSACCES SHALL INCLUDE WITHOUT LIMITING THE FOREGOING INGRESSINGRES AND EGRESSEGRES ACROSSACROS AIRPORT

PROPERTY AND IN THE FIRE PIT AREA TO PERFORM SUCH ACTIVITIESACTIVITIE AS WELL AS THE TEMPORARY USE

OF THE FIRE PIT AREA TO PERFORM THE WORK BOEING WILL GIVE THE AIRPORT THREE DAYSDAY NOTICE

71111MM



BEFORE BEGINNING WORK AT THE FIRE PIT AREA

2 WORK PLANS THE WORK PLAN DATED DECEMBER 1992 AND REMEDIAL

ACTION PLAN DATED MAY 1993 COLLECTIVELY REFERRED TO HEREIN AS THE WORK PLAN
ATTACHED AS EXHIBIT DESCRIBE THE WORK TO BE CONDUCTED AND THE APPROXIMATE TIME

FRAME FOR ONSITE ACTIVITIES IF BOEING DETERMINESDETERMINE THAT WORK ADDITIONAL TO OR DIFFERENT

FROM THAT DESCRIBED IN EXHIBIT IS APPROPRIATE EXHIBIT WILL BE MODIFIED OR

SUPPLEMENTED IF THE CHANGE TO THE EXISTING WORK PLAN IS SUBSTANTIAL SUCH MODIFIED

WORK PLAN WILL BE PROVIDED TO THE AIRPORT FOR CONCURRENCE THAT THE WORK PLAN IS

ACCEPTABLE AS MODIFIED TO MAINTAIN FLEXIBILITY FOR SUCH MATTERSMATTER AS FIELD AND LABORATORY

DECISIONSDECISION THE WORK PLAN NEED NOT BE MODIFIED FOR MINOR CHANGESCHANGE OR ADDITIONS

3 COMPLIANCE WITH APPLICABLE LAWS BOEING WILL BE CONDUCTING THE

REMEDIATION AS AN INDEPENDENT CLEANUP ACTION UNDER THE WASHINGTON MODEL TOXICSTOXIC

CONTROL ACT REGULATIONSREGULATION CHAPTER 173340 WAC BOEING SHALL AT ALL TIMESTIME CONDUCT THE

WORK AUTHORIZED HEREUNDER IN ACCORDANCE WITH ANY AND ALL APPLICABLE STATUTESSTATUTE ORDERSORDER

RULESRULE AND REGULATIONS WITHIN 90 DAYSDAY AFTER THE COMPLETION OF THE WORK BOEING WILL

SUBMIT REPORT OF THE INDEPENDENT CLEANUP ACTION TO THE WASHINGTON DEPARTMENT OF

ECOLOGY PURSUANT TO WAC 1733403004 AND WILL PROVIDE THE AIRPORT WITH COPY

THEREOF IF BOEING DISCOVERSDISCOVER OTHER INFORMATION WHICH IT BELIEVESBELIEVE MUST BE REPORTED BY LAW

BOEING WILL PROVIDE THE AIRPORT WITH COPY OF THE INFORMATION REPORTED

4 CONTRACTOR AS OF THE DATE HEREOF BOEING CONTEMPLATESCONTEMPLATE UTILIZING THE

SERVICESSERVICE OF RCI ENVIRONMENTAL 1NC AS ITS CONTRACTOR TO PERFORM THE WORK IN THE FIRE

PIT AREA BOEING SHALL NOTIFY THE AIRPORT OF ANY OTHER CONTRACTORSCONTRACTOR WHO WILL BE

PERFORMING ANY PORTION OF THE WORK IN THE FIRE PIT AREA

5 BOEINASBOEINA USE OF THE PROPERTY BOEING SHALL EXERCISE ITS RIGHTSRIGHT UNDER THISTHI

AGREEMENT AND SHALL ASSURE THAT THE WORK IS PERFORMED SO AS TO MINIMIZE AND AVOID TO

THE EXTENT REASONABLY PRACTICABLE INTERFERENCE WITH OPERATIONSOPERATION AT THE AIRPORT THE

AIRPORT AGREESAGREE THAT IT WILL COORDINATE WITH BOEING TO ASSURE THAT BOEING IS AWARE OF THE

AIRPORTSAIRPORT OPERATIONAL CONSTRAINTS THE AIRPORT RETAINSRETAIN BOTH THE RIGHT AND OBLIGATION TO

ASSURE COMPLIANCE WITH OPERATIONAL REQUIREMENTSREQUIREMENT IMPOSED ON THE AIRPORT BY REGULATORY

AUTHORITIESAUTHORITIE EG BY THE FEDERAL AVIATION ADMINISTRATION

THE PARTIESPARTIE CONTEMPLATE THAT THE WORK IN THE FIRE PIT AREA WILL INVOLVE VARIOUSVARIOU ACTIVITIESACTIVITIE

AS DESCRIBED IN THE WORK PLAN INCLUDING EXCAVATION OF SOILSSOIL AND REMOVAL OF AN

UNDERGROUND STORAGE TANK THE PARTIESPARTIE ALSO CONTEMPLATE THAT BOEING OR ITS CONTRACTOR

WILL RECYCLE ANDOR DISPOSE OF EXCAVATED MATERIALSMATERIAL OFFSITE AS NECESSARY AND IN SUCH CASE

THE AIRPORT RELEASESRELEASE TITLE TO SUCH EXCAVATED MATERIALS AFTER COMPLETION OF THE WORK

BOEING AGREESAGREE TO CONDUCT THE SITE RESTORATION ACTIVITIESACTIVITIE DESCRIBED IN THE WORK PLAN
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6 SAMPLING AND SAMPLING RESULTS THE AIRPORT SHALL BE PROVIDED WITH NOTICE

OF THE TIME FOR PLANNED SAMPLING AND SHALL HAVE THE OPPORTUNITY TO TAKE SPLIT SAMPLESSAMPLE IF IT

SO DESIRES BOEING AND CONTRACTOR SHALL PROVIDE THE AIRPORT WITH THE RESULTSRESULT OF SAMPLING

CONDUCTED IN THE PERFORMANCE OF THE WORK UNDER THISTHI AGREEMENT IF THE AIRPORT ELECTSELECT

TO TAKE SPLIT SAMPLESSAMPLE IT AGREESAGREE TO PROVIDE BOEING WITH COPY OF ANY TEST RESULTSRESULT

THEREFROM

7 IRISIEMNITY BOEING AGREESAGREE TO DEFEND INDEMNIFY AND HOLD HARMLESSHARMLES THE AIRPORT

ITS OFFICERSOFFICER AGENTSAGENT AND EMPLOYEESEMPLOYEE FROM AND AGAINST ANY CLAIM OR LIABILITY FOR INJURY TO OR

DEATH OF ANY PERSON OR LOSSLOS OF OR DAMAGE TO ANY PROPERTY OR OTHER LOSSLOS OR DAMAGE TO

THE EXTENT SUCH CLAIM OR LIABILITY ARISESARISE AS RESULT OF THE PRESENCE OR ACTIVITIESACTIVITIE OF BOEING

OR ANY CONTRACTOR OF BOEING AT THE FIRE PIT AREA PURSUANT TO THISTHI ACCESSACCES AGREEMENT OR IS

OTHERWISE RELATED TO OR ARISESARISE FROM ACTIVITIESACTIVITIE CONDUCTED BY BOEING OR ANY CONTRACTOR OF

BOEING PURSUANT TO THISTHI ACCESSACCES AGREEMENT PROVIDED THAT BOEING SHALL NOT BE RESPONSIBLE

TO THE AIRPORT FOR ANY CLAIM OR LIABILITY TO THE EXTENT SUCH CLAIM OR LIABILITY IS CAUSED BY

THE ACTSACT OR OMISSIONSOMISSION OF THE AIRPORT ITS OFFICERSOFFICER AGENTSAGENT OX EMPLOYEES THE AIRPORT WILL

GIVE BOEING REASONABLE NOTICE OF ANY KNOWN CLAIM WHICH FALLSFALL WITHIN THE SCOPE OF THISTHI

PARAGRAPH THE AIRPORT WILL COOPERATE WITH BOEING IN THE DEFENSE OF ANY SUCH CLAIM OR

LIABILITY

8 TERM THE TERM THISTHI AGREEMENT SHALL EXPIRE SIX MONTHSMONTH FROM THE DATE FIRST

WRITTEN ABOVE UNLESSUNLES EARLIER EXTENDED BY THE PARTIESPARTIE IN WRITING

9 NOTICE NOTICESNOTICE RELATING TO THE MATTERSMATTER COVERED BY THISTHI AGREEMENT SHALL BE

GIVEN IN WRITING AS FOLLOWSFOLLOW

TO COUNTY

DON SMITH MANAGER

KING COUNTY INTERNATIONAL AIRPORT

PO BOX 80245

SEATTLE WA 98108

TO BOEING

PAUL J JOHANSEN

THE BOEING COMPANY

PO BOX 3707 MS 7EEJ

SEATTLE WA 981242207

7UTMM



NOTICESNOTICE SHALL BE DEEMED EFFECTIVE IF MAILED UPON THE THIRD DAY FOLLOWING

DEPOSIT THEREOF IN THE UNITED STATESSTATE MAIL POSTAGE PREPAID OR IF OTHERWISE GIVEN

UPON DELIVERY THEREOF EITHER PARTY MAY CHANGE THE ADDRESSADDRES TO WHICH NOTICESNOTICE MAY BE

GIVEN BY GIVING NOTICE AS ABOVE PROVIDED

10 EXHIBITS ALL EXHIBITSEXHIBIT IDENTIFIED IN THISTHI AGREEMENT ARE ATTACHED HERETO AND

BY THISTHI REFERENCE ARE MADE PART
OF THISTHI AGREEMENT

EXECUTED AS OF THE DATE FIRST WRITTEN ABOVE

KING COUNTY INTERNATIONAL AIRPORT

THE BOEING COMPANY

BY
BY

DON SMITH MANAGER

TITLE
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KING COUNTY

KING COUNTY

MAY 061993

ENVIRONMENTAL DLVLALON

SE IA SE NON AIRPORT
LEPARTMCNT OF

DEVELOPMENT AND ENVIRONNIENT SERTCVSSERTCV

3600 136TH PLACE SOUTHERIST

BCLLEVUE WAHLNGTON 9800S1400 FPE1
206 2866602 WWTU

DETERMINATION OF NONSIGNIPICANCE

FOR PA11UE44
BOEING FIRE TRAINING FACILITY CLOSURE WA

THRESHOLD DETERMINATION DETERMINATION OF NONSIGNIFICANCE
PU

DATE OF ISSUANCE MAY 1993 CY
FILE NUMBER L93G0015

FILE NAME BOEING FIRE TRAINING FAC CLOSURE

PROPOSAL CONTACT TERRY SEALSSEAL 2064772184
ADDRESSADDRES THE BOEING CO P0 BOX 3707 MS 6195

SEATTLE WA

PROPOSAL DESCRIPTION EXCAVATE AND THERMALLY TREAT ON SITE OR

REMOVE FROM SITE APPROX 4000 CUBIC YDS OF CONTAMINATED SOILSSOIL

LOCATED IN CLOSED FIRE TRAINING FACILITY ASSOCIATED CATCHMENT

BASINSBASIN PIPING SOIL AND FUEL STORAGE TANK WILL ALSO BE REMOVED

LOCATION NORTH END OF KING COUNTY INTERNATIONAL

AIRPORT

COMMUNITY PLAN NA

DRAINAGE SUBBASIN DUWAINMISH RIVER

STR 28244
ENVIRONMENTAL PLANNER R COLBY

NOTESNOTE
A THISTHI DETERMINATION DOESDOE NOT CONSTITUTE APPROVAL OF THE

PROPOSAL
B THISTHI PROPOSAL WILL BE REVIEWED FOR COMPLIANCE WITH APPLICABLE

KING COUNTY CODESCODE WHICH REGULATE DEVELOPMENT ACTIVITIES

THRESHOW DETERMINATION

IN MAKING THISTHI THRESHOLD DETERMINATION THE RESPONSIBLE OFFICIAL

PURSUANT TO WAC 19711330 HAS REVIEWED THE ENVIRONMENTAL

CHECKLIST THE AMENDED ENVIRONMENTAL CHECKLIST AND STAFF

RECOMMENDATION THE SUPPORTING DOCUMENTSDOCUMENT LISTED THEREIN

CONSULTED WITH THE AGENCIESAGENCIE LISTED THEREIN AND CONSIDERED

MITIGATION MEASURESMEASURE WHICH THE AGENCY OR THE APPLICANT WILL

IMPLEMENT AS PART OF THE PROPOSAL AS REQUIRED BY WAC 19711
335 THE RESPONSIBLE OFFICIAL FINDSFIND THISTHI INFORMATION REASONABLY

SUFFICIENT TO EVALUATE THE ENVIRONMENTAL IMPACT OF THISTHI PROPOSAL

PRESERVING THE BALANCE



BOEING FIRE TNG CLOSURE

MAY 1993

PAGE

AND CONCLUDESCONCLUDE THAT IT DOESDOE NOT POSE PROBABLE SIGNIFICANT

ADVERSE IMPACT TO THE ENVIRONMENT

AND APPEALSAPPEAL

PERSON AFFECTED TRIBE OR AGENCY MAY SUBMIT COMMENTSCOMMENT TO THE

EAD AGENCY WITHIN FIFTEEN 15 DAYSDAY OF THE DATE OF ISSUANCE OF

THE DETERMINATION

NY APPEAL OF THISTHI THRESHOLD DETERMINATION SHALL BE FILED WITH

THE KING COUNTY ENVIRONMENTAL DIVISION WITHIN FIFTSSN 15 DAYB
OF THE DATE OF ISSUANCE AND ACCOMPANIED BY NONREFUNDABLE

FILING FEE FOR 125 MADE OUT TO THE KING COUNTY OFFICE OF

FINANCE ANY APPEAL SHALL STATE WITH SPECIFICITY THE REASONSREASON
HY THE DETERMINATION SHOULD BE REVERSED

WRITTEN COMMENTSCOMMENT OR APPEALSAPPEAL MUST BE RECE1IVED IN THE KING COUNTY

ENVIRONMENTAL DIVISION BEFORE 430 PM ON MAY 19 1993 PLEASE

REFERENCE THE FILE NUMBERSNUMBER WHEN CORRESPONDING COMMENTSCOMMENT OR

APPEALSAPPEAL SHOULD BE ADDRESSED TO

KING COUNTY ENVIRONMENTAL DIVISION

3600 136TH PLACE SE

BELLEVUE WA 980061400
ATTN SEPA CENTER

ZJ
ESPONSIBLE OFFICIAL DAT4
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